

Periodic Status Report

August 2014



Project Co-Funded by the European Commission within the AAL Program

Document Identification	
Deliverable ID:	D1.4 periodic Status Report
Release number/date	Version: 1.0 Date: 29/08/2014
Checked and released by	Christin Weigel

Key Information from "Description of Work"	
Deliverable Description	Update on Project Status every 3 month
Dissemination Level	P = Public
Deliverable Type	R = Report
Original due date	Project Month: every 3month

Authorship & Reviewer Information	
Editor	Thomas Bugal
Partners contributing	BMOB
Reviewed by	All Partners

YouDo Consortium

YouDo is a project within the AAL Joint Programme Call 5. The consortium members are:

Partner 1:	b-mobile GmbH (BMOB, Project Coordinator, CH)
Contact person:	Christin Weigel
Email:	christin.weigel@b-mobile.ch
Partner 2	AIT AUSTRIAN INSTITUTE OF TECHNOLOGY GmbH (AIT, AT)
Contact person:	Miroslav Sili
Email:	miroslav.sili@ait.ac.at
Partner 3:	Quantos Group (QG, CH)
Contact person:	Uwe Placzek
Email:	uwe.placzek@quantosgroup.com
Partner 4	Procult Consulting GmbH (PC, CH)
Contact person:	Annette Ohlich
Email:	annette@procult.ch
Partner 5	Fachhochschule Vorarlberg (FHV, AT)
Contact person:	Guido Kempfer
Email:	guido.kempfer@fhv.at
Partner 6	Lucerne University of Applied Sciences and Arts – Engineering & Architecture, iHomeLab (iHL, CH)
Contact person:	Daniel Bolliger
Email:	daniel.bolliger@ihomelab.ch
Partner 7	Diakonie München-Moosach e.V. (DMM, DE)
Contact person:	Brigitte Kamm
Email:	kamm@diakonie-moosach.de
Partner 8	Meditrainment GmbH (MED, DE)
Contact person:	Alexander v. Smekal
Email:	verwaltung@meditainment.com

Table of Contents

1. Introduction.....	4
1.1 Project Background	4
1.2 Project Status	4

1. Introduction

1.1 Project Background

YouDo project operates within the Ambient Assisted Living programme for research, technological development and demonstration activities. This is a long period project particularly supported from the European Commission.


As the global population is getting older, simultaneously the dependency ration is growing and the health care needs increase. This demographic phenomenon can be reduced by involving innovative technological ideas in the health and social care system. The innovation of our idea consists of gathering all the needed content for the top 10 care topics distributed to the informal carer on their personal trusted device (TV-set or tablet/computer). Our YouDo multimedia portal platforms will contain information and eLearning courses on all the relevant care topics, giving to users the opportunity of choosing their preferred channel. The idea is to provide a trusted informational channel, which may allow people easily percept the accessible material and implement it in the real life. Additionally, the project enable the freedom of choice of seniors, to continue living in their own home as long as possible. In order to achieve the proposed goals, YouDo carefully analysed the market and performed user investigations with real potential customers.

The way this first approximation of support and care is handled is the key for the process of involvement and healthy sustainment of caring relatives in a professional surrounding. We want to create a trustful and sustainable connection of caring relatives and professional service providers and other professional offers, in a really early point. Especially on the background of supporting the informal carers not just in a technical way, but also to accompany them mentally, help them to grow with their tasks, to create a collegial and trustful supply and care network.

1.2 Project Status

	2013	2014												2015												2016											
		D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
WP1 Project Management	BMOB																																				
T1.1 Coordination and PM	BMOB																																				
T1.2 Communication AAL Association	BMOB																																				
T1.3 Reporting	BMOB																																				
T1.4 Quality & Risk management	BMOB																																				
T1.5 Meetings & Reviews	BMOB																																				
WP2 Requirements	BMOB																																				
T2.1 Ethical Manual	BMOB																																				
T2.2 User Stories, Use Cases & Persona	BMOB																																				
T2.3 Business Requirements Service	BMOB																																				
T2.4 Technical Requirements	IHL																																				
T2.5 Trial Requirements & Scenarios	IHL																																				
WP3 Output Platforms	AIT																																				
T3.1 Analysis	AIT																																				
T3.2 Specification	AIT																																				
T3.3 Development	AIT																																				
T3.4 Testing	AIT																																				
T3.5 Integration WP3 & WP4	IHL																																				
T3.6 E2E Testing	IHL																																				
WP4 Education & Information Modules	MED																																				
T4.1 Analysis	DMM																																				
T4.2 Specification	MED																																				
T4.3 Development	MED																																				
T4.4 Testing	MED																																				
WP5 Pilot & Field Trials	IHL																																				
T5.1 Trial development	IHL																																				
T5.2 Trial environment & community	IHL																																				
T5.3 Trial execution	IHL																																				
T5.4 Trial evaluation & feedback	IHL																																				
T5.5 Optimizations	IHL																																				
WP6 Dissemination & Exploitation	QG																																				
T6.1 IPR Protection	QG																																				
T6.2 Dissemination, public awareness	QG																																				
T6.3 Market analysis / business plan	BMOB																																				

Based on a customer workshop we had to add some changes to our business requirements, but now all use cases and related business requirements are completed, presented to the team, agreed on and saved on Redmine, our share portal.

AKTIVITÄT	GEPLANTE R BEGINN	GEPLANTE DAUER	LEAD	PROZENT
Projekt	1. Dez 13	30. Nov 16	BMOB	
Projektinitiierungs-Phase				
Consortium Agreement	2. Dez 13	15. Jan 14	BMOB	100%
Project Organisation Description	2. Dez 13	27. Dez 13	BMOB	100%
Sharepoint, Webpage, Vorlagen	2. Dez 13	27. Dez 13	BMOB	100%
Quality & Risk Management	2. Dez 13	27. Dez 13	BMOB	100%
Feasibility-Phase				
Szenarioanalyse	6. Jan 14	15. Jan 14	BMOB	100%
Zielgruppe definieren & clustern	15. Jan 14	31. Jan 14	BMOB	100%
Personas V1	31. Jan 14	7. Feb 14	BMOB	100%
Use Cases V1	7. Feb 14	14. Feb 14	BMOB	100%
User Stories V1	14. Feb 14	21. Feb 14	BMOB	100%
Kundenerlebniskette V1	21. Feb 14	28. Feb 14	BMOB	100%
Produktbeschreibung V1	28. Feb 14	7. Mrz 14	BMOB	100%
Mock-Up V1				
Technisches Userinterface	7. Mrz 14	8. Sep 14	AIT	0%
· HTML Mock-Up	7. Mrz 14	8. Sep 14	AIT	?
· Definition Fernbedienung	21. Mrz 14	8. Sep 14	AIT	30%
· Definition Screen	28. Mrz 14	8. Sep 14	AIT	30%
Beispielfilm drehen	6. Jan 14	4. Apr 14	MED	0%
Ethical Manual	6. Jan 14	30. Apr 14	BMOB	100%
Customer Insight Workshop				
· Vorbereitung	1. Mrz 14	4. Apr 14	BMOB	100%
· Durchführung	4. Apr 14	7. Apr 14	BMOB	100%
· Nachbereitung	7. Apr 14	11. Apr 14	BMOB	100%
Teammeetin 	14. Apr 14	15. Apr 14	Alle	100%
Personas V2	16. Apr 14	18. Apr 14	BMOB	100%
Use Cases V2	18. Apr 14	25. Apr 14	BMOB	100%
User Stories V2	25. Apr 14	2. Mai 14	BMOB	100%
Kundenerlebniskette V2	11. Apr 14	9. Mai 14	BMOB	100%
Mock-Up V2 (Klickbarer Dummy)	16. Apr 14	8. Sep 14	BMOB	10%
Customer Concern Workshop				
· Vorbereitung	15. Apr 14	13. Mai 14	BMOB	100%
· Durchführung	13. Mai 14	16. Mai 14	BMOB	100%
· Nachbereitung	16. Mai 14	21. Mai 14	BMOB	100%
Produktbeschreibung V2	21. Mai 14	23. Mai 14	BMOB	100%
Business Requirements	15. Mai 14	30. Mai 14	BMOB	100%
Technical Requirements	15. Mai 14	8. Sep 14	IHL	30%
Marktrecherche				
· Potentieller Gesamtmarkt	23. Mai 14	6. Jun 14	BMOB	100%
· Faktoren: DSL, Breitband, TV, Penetration, Kaufkraft	6. Jun 14	13. Jun 14	BMOB	100%
· Adressierbarer Markt	13. Jun 14	20. Jun 14	BMOB	100%
· Konkurrenzanalyse	23. Mai 14	8. Sep 14	PC;QG	75%

Detailed Project Plan

For various reasons, including the changes in the business requirements and use cases set some work tasks couldn't be delivered in time, but our next team meeting is already in one and a half week from the 8th to 9th of September. All Partners are informed to catch up with the schedule of our tasks and present their work at the team meeting. In parallel every responsible partners work on the first concepts for their areas of responsibility: support content, technic, system architecture and commercial strategy, combined with cost assumptions for our first business plan.

Milestones overview list

No.	Milestone name	WP involved	Expected date	Means of verification
M1	Project initiation phase completed	1	4	T1.1, T1.4, T1.5, T6.2
M2	YouDo business requirements fix	2	6	T2.3
M3	YouDo technical requirements fix	2	9	T2.4
M4	YouDo architecture frozen	3	11	T3.2
M5	First Business Plan	6	20	T6.3, T2.3, T2.4, T3.2
M6	Service development 1 st iteration ready	3, 4	21	T3.3, T3.5, T3.6, T4.3
M7	Service development 2 nd iteration ready	3,4	31	T3.3, T3.5, T3.6, T4.3
M8	Internal trial successfully completed	5	25	T5.3, T5.4, T5.5
M9	External trial successfully completed	5	35	T5.3, T5.4, T5.5
M10	Project successfully finished, final Business case, Final Trial Results, Dissemination of the results	All	36	T6.1, T6.2, T6.3

With August 2 work streams are closing: Technical Requirements and Analysis of the Education and Information Modules. Both streams are a little bit late but both partners are working on catching up with the time plan.

We are in time with all deliverables, see overview of green marked cells. The consortium agreement was signed after start of the project, because we had struggles with leaving partners, which we had to solve.

Deliverables overview list

Del. no.	Deliverable name	from WP no.	Nature/type of deliverable	Dissemination level	Delivery date (project month)
D1.1	Consortium Agreement	1	Document	Public	Before Start
D1.2	Project Organisation Description	1	Document	Public	1
D1.3	Quality & Risk Management	1	Document	Restricted	1
D1.4	Periodic status report	1	Report	Public	every 3
D1.5	Periodic management report	1	Report	Restricted	every 6
D1.6	Public final project report	1	Report	Public	36
D2.1	Ethical Manual	2	Document	Restricted	5
D2.2	User Stories	2	Document	Restricted	5
D3.1	Analysis & architecture spec	3	Document	Restricted	11, 19
D3.2	First Prototype	3	System	Restricted	21, 30
D3.3	Test Reports	3	Report	Restricted	18, 28
D4.1	Target group specification fix	4	Document	Restricted	11
D4.2	Content designed&produced	4	Document	Restricted	18, 26
D5.1	Trial Design & Planning Report	5	Report	Restricted	11
D5.2	Trial environment	5	System	Restricted	21, 31
D5.3	Report on end-user tests	5	Report	Restricted	25, 35
D6.1	Dissem. & Exploitation Plan	6	Report	Public	4
D6.2	Marketing concept	6	Document	Restricted	36
D6.3	Business Plan final	6	Document	Restricted	36